

Revised Schedule: Regional Challenge Grant – Creation and Staffing of a Sea Level Adaptation Working Group for Saco Bay, Including Biddeford, Saco, Old Orchard Beach and Scarborough

| Subtask | Original Proposed Completion Date | Request Extension of Completion Deadline in Contract Extension |
|--|-----------------------------------|--|
| 2. Convene and hold a series of meetings with Steering Committee and create report | By December 31, 2009 | By September 30, 2010 |
| 3. Present steering committee results and present interlocal agreement to create SLAWG | By February 28, 2010 | By October 31, 2010 |
| 4. Convene the SLAWG and begin to assemble a work program | By June 30, 2010 | By December 31, 2010 |
| 5. Progress Report | By July 15, 2010 | By January 15, 2010 |